

Milestone	Task	Assigned Lead
▼ 1		
1	Create <b>Open XAL</b> branch with Discussion Board and Mailing List	Tom
1	Project layout proposal <ul style="list-style-type: none"> <li>• core and site specific substitution</li> <li>• Ant build rules</li> <li>• Migration Plan</li> </ul>	Chris
1	Localization Plan	Tom
1	Database Site Adaptor Plan	Tom
1	Fix Launcher (Windows backslash bug)	Jaka
1	Managing accelerator devices <ul style="list-style-type: none"> <li>•identify devices</li> <li>•track common device properties</li> <li>•assign device development</li> </ul>	Carla
1	Organize Video Conference	Marc
1	Platform Guides (OS and IDE)	Tim
1	Strategy for branching and versioning (official release)	Tom
▼ 2		
2	Online Model Upgrade	Chris
2	Replace XML-RPC with JSON-RPC	Tom
2	Experiment Data Package (catalog of data files and documents)	Tom
2	Sequencer	Nick
2	Generic Data Acquisition Scheme	Chao
2	XAL optics XML schema definition (migration from DTD)	Tom
2	Quality Control and Regression Testing Strategy and Enforcement	

Milestone 1 Due Date: **June 14, 2010**